
 United States Environmental Protection Agency – Region 2 
CERCLA Removal Action Work Order 

Contractor Kemron Contract # EP-S2-10-01 TO#: 0067 Date September 15, 2014 – September 26, 
2014 

EPA Region 2 Site ID A23K Shift 0700 – 1730 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
OSC 

 
Keith Glenn / Margaret Gregor 

RM 
 

Gary Beland 

Monitors 
 

Keith Glenn / Margaret Gregor  Work Order #42 

 
 

Personnel Authorized 
Qty Description Hrs/day Qty Description Hrs/day

           
1 Response Manager 9 1 Foreman 9 
1 FCA 5 1 Clean-Up Technician 9 
1 T&D Coordinator 5 0 Hydro-Geologist 0 
1 Operator 9 0 Structural Engineer 0 
0 Chemical Technician 0 0 Senior Electrical Engineer 0 
0 Chemist 0 0 Senior Civil Engineer 0 
      
      
      
      

 
Equipment and Expendable Materials Authorized 

Description Qty Description Qty 
Uni-loader 1   
Cell Phone 1   
Truck 2   
    
    
    
    
    
    
    
    
    

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions 
-Hours authorized are not to exceed 40/week/person.  OT hours are only authorized for on-scene personnel.  
 
-Hours listed may be used for off-site work for the FCA, T&D Coordinator and Response Manager.   
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Description of Work To Be Performed 

 
The following is the current schedule of activities and anticipated completion dates.  Any circumstances that may alter the 
dates further should be discussed with the OSC.   
 

 
 Monitor the subcontractors and ensure appropriate payments for disposal of wastes. 
 Provide certificate of destruction forms when submitted. 
 Complete the final report documenting waste removal. 

 
 Award the disposal sub-contract for T&D of approximately 150 yd3 of material. 
 Facilitate the removal of all stock-piled soil by September 30, 2014. 

 
 

 
 
 

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports.  Draft 1900-55s shall be delayed no 
more than 2 weeks of services.  
 
Follow Region 2 Green policies to include recycling of paper waste.  Follow recommendations outlined in Region 2 Clean and 
Green Policy.  This includes authorization for additional electrical charges which are supplemented by alternative energy 
sources. 
 
Ensure the Health and Safety of all Kemron personnel on-site. 
 
 
 

I certify that the above work is ordered and authorized in 
the performance of the above cited Task Order. 

I acknowledge receipt of this work order. 

Signature 

 
 

Signature

Printed Name and Title                                                                      Date 
Keith Glenn, Federal On-Scene Coordinator   9/15/14 

Printed Name and Title                                                                      Date
Gary Beland,  Kemron Response Manager 
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The following is the current schedule of activities and anticipated completion dates.  Any circumstances that may alter the dates further should be discussed with the OSC.  





· Monitor the subcontractors and ensure appropriate payments for disposal of wastes.

· Provide certificate of destruction forms when submitted.

· Complete the final report documenting waste removal.



· Award the disposal sub-contract for T&D of approximately 150 yd3 of material.

· Facilitate the removal of all stock-piled soil by September 30, 2014.











Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports.  Draft 1900-55s shall be delayed no more than 2 weeks of services. 
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